
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:55 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 078 Date: 11-Jan-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 221

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast, calm to light wind, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

January 11, 2013
Weather – overcast, calm to light wind, cold

S Wire Wrapping – South Main Span (Bay pp110 to pp112)
Ironworkers continued hand wrapping the bike path cantilever area. Ironworkers finished with the s wires
and did a splice at about 2ft from the beginning of hand wrapping. Ironworkers then continued to
handwrap. Another one wire splice was done at about 2 ½ ft from the beginning of hand wrap. About 10” of
cable was wrapped by the end of day.
S Wire Wrapping – North Main Span (Bay pp112 to pp114)
Ironworkers continued wrapping with the push machine. About 3 ft of cable was wrapped before changing
to new spools of s wire at about 16ft uphill from pp114. Ironworkers continued wrapping for another 8ft
before switching to pull machine at 1045 (5 ft was left for the pull machine to wrap). Splice was completed
before noon and wrapping continued after lunch. Ironworkers had problems balancing the machine toward
the last 2 ft of cable. After wrapping for about 4ft with 8” to the edge of pp112, ironworkers decided to
remove the pull machine and hand wrap the last 8” at a later day.
Labor started applied zinc paste at bay pp114 to 116 at 1600. About 8ft of cable was done.

Jacking Saddle – Installing Housing Plates
No Work.
Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tony Miranda, Jonathan Canites, Jose Torres, Morris Roberson, Thaddeus Booker
Amando Lomeli (zinc paste)
Laraine’s Hour – 2 OT, 0700 to 1730

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 078 Date: 11-Jan-2013 Friday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 5.00 0.00 0.00 5.00

JNM JOSE ALFAROIronworker 0.00 0.00 0.00 0.00

JNM THOMAS CERVANTESIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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